
Key Themes: Committees:
PO Modernising and upgrading our parks and open spaces CBP Climate, Biodiversity & Planning
SP Improving and investing in our sporting provision HC&A Halls, Cemeteries & Allotments
LP Improving and investing in our leisure provision P&R Parks & Recreation
IS Improving and investing in our infrastructure provision PGF/PSC Policy, Governance & Finance
EE Working in the most effective and efficient manner SC Stronger Communities

Reference Action
Responsible 
Committee

Who Involved? Commencement? Completion?

PARKS & RECREATION COMMITTEE

PO 6
Draw up long term management plans for each of the main Parks and Open Spaces (to be undertaken post other 
actions taking place at individual sites)

P&R WTC Staff / Cllrs / Clubs
Dependent upon individual site 

decisions taken
On-going

SP 2
Enquire of landowners to try to seek out opportunities to provide additional pitches where required, including 
making enquiries to access existing third party owned facilities

P&R
WTC Staff / WODC / OCC / Clubs 

/ Associations
On-going On-going

SP 1
Undertake an audit and needs assessment of sports provision across the Town and then feed this into WODC’s 
planning needs assessment

P&R WTC Staff / Clubs/ Associations Jun-21 WODC Playing Pitch Strategy Adopted Dec 2022 - COMPLETE

SP 5
Undertake a comprehensive condition survey of the WWSSC, then prepare and adopt a maintenance and 
management plan accordingly to secure the short-term useability of the facility

P&R Appointed Consultants Jul-21 Agreed refurbishment to clubhouse March 2023 - COMPLETE

SP 7
Undertake a comprehensive condition survey of the The Leys pavilion, then prepare and adopt a maintenance 
and management plan accordingly to secure the short-term useability of the facility

P&R Appointed Consultants Jul-21 Leys Masterplan agreed October 2022 - COMPLETE

IS 6
Undertake a condition survey of existing pavilions and toilet facilities and draw up an improvement and upgrade 
plan accordingly

P&R Appointed Consultants Sep-21 On-going

IS 1
Undertake a condition survey of children’s play areas, then prepare and adopt a planned improvement and 
upgrade plan

P&R WTC Staff Oct-21
Survey complete; Action Plan in place for rolling programme of 

refurbishments - COMPLETE

IS 2
Undertake a condition survey of skateparks, MUGA’s and other youth provision, then prepare and adopt a 
planned improvement and upgrade plan

P&R WTC Staff Oct-21 Mar-24

LP 2
Identify possible opportunities to provide more, and better fitness trails, cycle routes, park run routes etc, some 
in conjunction with WODC and OCC

P&R WTC Staff / Cllrs / WODC/OCC Nov-21
Active Travel Plan adopted - works on-going with other 

stakeholders

IS 7
Undertake a needs assessment and, where required, invest in pavilion and toilet provision where none are 
provided currently [King Georges Playing Field]

P&R Appointed Consultants Nov-21
May-2022 (Plan Stage)  consulted FA/Planning re King Georges 

but no viable option for new facilities on site

SP 6
Using KKP as project managers, undertake a long-term master plan exercise at the West Witney sports ground in 
conjunction with stakeholders

P&R WTC Staff / Cllrs / Club Dec-21
Oct-22 (Plan Stage)  Works aborted March 2023 due to 

construction costs.  Refurb clubhouse agreed. - COMPLETE

SP 8 Undertake a long-term master plan exercise at the The Leys recreation ground in conjunction with stakeholders P&R WTC Staff / Cllrs / Club Dec-21
Working in partnership with Courtside CIC - plans for activity 

area agreed 

SP 3 Assess shortcomings in pitch maintenance and identify solutions P&R WTC Staff / Clubs Jan-22
Grounds Maint brought in house October 22.  Working with FA 

guidelines 

PO 2 Consider seeking to attain Green Flag status for relevant Parks and Open Space locations P&R WTC Staff / Cllrs Sep-22 Mar-23

SP 9
Undertake a feasibility and cost analysis study into the provision of a further 3G pitch in the Town, subject to 
discussions with both WODC and OCC

P&R WTC Staff / Cllrs / OFA / WODC / OCC Apr-23
Outcome of WODC PPS - West Witney Sports Ground no 

feasible - WODC plan facility elsewhere
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