

Appendix 2 – Overall Timetable

Document	Feb-26	Mar-26	Apr-26	May-26	Jun-26	Jul-26	Aug-26	Sep-26	Oct-26	Nov-26	Dec-26
West Oxfordshire Local Plan 2043							FC	FC			S
Salt Cross Area Action Plan (AAP)	A										
Key: IC = Informal Consultation; FC = Formal Consultation; S = Submission; A = Adoption											