

PARKS & OPEN SPACES STRATEGY – ACTION PLAN

Key Themes:

PO	Modernising and upgrading our parks and open spaces
SP	Improving and investing in our sporting provision
LP	Improving and investing in our leisure provision
IS	Improving and investing in our infrastructure provision
EE	Working in the most effective and efficient manner

Committees:

CBP	Climate, Biodiversity & Planning
HC&A	Halls, Cemeteries & Allotments
P&R	Parks & Recreation
PGF/PSC	Policy, Governance & Finance
SC	Stronger Communities

Reference	Action	Responsible Committee	Who Involved?	Commencement?	Completion?
<u>PARKS & RECREATION COMMITTEE</u>					
PO 6	Draw up long term management plans for each of the main Parks and Open Spaces (to be undertaken post other actions taking place at individual sites)	P&R	WTC Staff / Cllrs / Clubs	Dependent upon individual site decisions taken	On-going
SP 2	Enquire of landowners to try to seek out opportunities to provide additional pitches where required, including making enquiries to access existing third party owned facilities	P&R	WTC Staff / WODC / OCC / Clubs / Associations	On-going	On-going
SP 1	Undertake an audit and needs assessment of sports provision across the Town and then feed this into WODC's planning needs assessment	P&R	WTC Staff / Clubs/ Associations	Jun-21	Oct-21
SP 5	Undertake a comprehensive condition survey of the WWSSC, then prepare and adopt a maintenance and management plan accordingly to secure the short-term useability of the facility	P&R	Appointed Consultants	Jul-21	Oct-21
SP 7	Undertake a comprehensive condition survey of the The Leys pavilion, then prepare and adopt a maintenance and management plan accordingly to secure the short-term useability of the facility	P&R	Appointed Consultants	Jul-21	Oct-21
IS 6	Undertake a condition survey of existing pavilions and toilet facilities and draw up an improvement and upgrade plan accordingly	P&R	Appointed Consultants	Sep-21	Jan-22 (survey stage)
IS 1	Undertake a condition survey of children's play areas, then prepare and adopt a planned improvement and upgrade plan	P&R	WTC Staff	Oct-21	Nov-25
IS 2	Undertake a condition survey of skateparks, MUGA's and other youth provision, then prepare and adopt a planned improvement and upgrade plan	P&R	WTC Staff	Oct-21	Mar-24
LP 2	Identify possible opportunities to provide more, and better fitness trails, cycle routes, park run routes etc, some in conjunction with WODC and OCC	P&R	WTC Staff / Cllrs / WODC/OCC	Nov-21	Mar-22
IS 7	Undertake a needs assessment and, where required, invest in pavilion and toilet provision where none are provided currently	P&R	Appointed Consultants	Nov-21	May-2022 (Plan Stage)
SP 6	Using KKP as project managers, undertake a long-term master plan exercise at the West Witney sports ground in conjunction with stakeholders	P&R	WTC Staff / Cllrs / Club	Dec-21	Oct-22 (Plan Stage)
SP 8	Undertake a long-term master plan exercise at the The Leys recreation ground in conjunction with stakeholders	P&R	WTC Staff / Cllrs / Club	Dec-21	Oct-22 (Plan Stage)
SP 3	Assess shortcomings in pitch maintenance and identify solutions	P&R	WTC Staff / Clubs	Jan-22	Aug-22
PO 2	Consider seeking to attain Green Flag status for relevant Parks and Open Space locations	P&R	WTC Staff / Cllrs	Sep-22	Mar-23
SP 9	Undertake a feasibility and cost analysis study into the provision of a further 3G pitch in the Town, subject to discussions with both WODC and OCC	P&R	TC Staff / Cllrs / OFA / WODC / OCC	Apr-23	Jul-23