

PARKS & OPEN SPACES STRATEGY – ACTION PLAN

Key Themes:

PO	Modernising and upgrading our parks and open spaces
SP	Improving and investing in our sporting provision
LP	Improving and investing in our leisure provision
IS	Improving and investing in our infrastructure provision
EE	Working in the most effective and efficient manner

Committees:

CBP	Climate, Biodiversity & Planning
HC&A	Halls, Cemeteries & Allotments
P&R	Parks & Recreation
PGF/PSC	Policy, Governance & Finance
SC	Stronger Communities

Reference	Action	Responsible Committee	Who Involved?	Commencement?	Completion?	Notes/Comments
<i>CLIMATE, BIODIVERSITY & PLANNING COMMITTEE</i>						
PO 3	Draw up and adopt a comprehensive arboriculture plan	CBP	WTC Staff, Tree Officer	Sep-21	Mar-22	Waiting on appointment of Park Ranger - May 22
PO 4	Identify and implement possible re-wilding areas	CBP	WTC Staff	Dec-21	Apr-22	Area agreed and entering into agreement with Wild Witney May 22 - trial
LP 5	Prepare an improvement and upgrade plan for angling facilities at the Country Park and Lake	CBP	WTC Staff, Angling Club	Jan-22	Apr-22	Waiting on appointment of Park Ranger - May 22
LP 4	Prepare and adopt a comprehensive management and improvement plan for the Country Park and Lake area	CBP	WTC Staff, Tree Officer, Natural England, Specialist Advisors	Apr-22	Nov-22 (plan stage)	Waiting on appointment of Park Ranger - May 23
IS 8	Seek to work with partners to achieve a structured, integrated and fully connected footpath and cycle path network around the town.	CBP	WTC Staff, Partners	Apr-22	July 22 (Feasibility Stage)	Via LCWIP Steering Group